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Abstract 
Purpose – The purpose of this paper is to address the current theoretical gap in integrating 
knowledge and experience into BIM for risk management of bridge projects by developing a 
tailored Risk Breakdown Structure (RBS) and formalising an active link between the resulting 
RBS and Building Information Model (BIM). 
Design/methodology/approach – A three-step approach is used in this study to develop a 
tailored RBS for bridge projects and a conceptual model for the linkage between the RBS 
and BIM. Firstly, the integrated bridge information model is in concept separated into 4 
Levels of Contents (LOCs) and 6 technical systems based on analysis of the Industry 
Foundation Classes (IFC) specification, a critical review of previous studies and authors’ 
project experience. The second step develops a knowledge-based risk database through an 
extensive collection of risk data, a process of data mining, and further assessment and 
translation of data. A critical analysis is conducted in the last step to determine on which 
level the different risks should be allocated to bridge projects and to propose a conceptual 
model for linking the tailored RBS to the 4 LOCs and 6 technical systems of BIM. 
Findings – The findings suggest that the traditional method and BIM can be merged as an 
integrated solution for risk management by establishing the linkage between RBS and BIM. 
This solution can take advantage of both the traditional method and BIM for managing risks. 
On the one hand, RBS enables risk information to be stored in a formal structure, used and 
communicated effectively. On the other hand, some features of BIM such as 3D visualisation 
and 4D construction scheduling can facilitate the risk identification, analysis and 
communication at an early project stage. 
Research limitations/implications – A limitation is that RBS is a qualitative technique and 
only plays a limited role in quantitative risk analysis. As a result, when implementing this 
proposed method, further techniques may be needed for assisting quantitative risk analysis, 
evaluation and treatment. Another limitation is that the proposed method has not yet been 
implemented for validation in practice. Hence, recommendations for future research are to: 
1) improve the quantitative risk analysis and treatment capabilities of this proposed solution; 
2) develop computer tools to support the solution; 3) integrate the linkage into a traditional 
workflow; and 4) test this solution in some small and large projects for validation. 
Practical implications – Through linking risk information to BIM, project participants could 
check and review the linked information for identifying potential risks and seeking possible 
mitigation measures, when project information is being transferred between different people 
or forwarded to the next phase.  
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Originality/value – This study contributes to the theoretical development for aligning 
traditional methods and BIM for risk management, by introducing a new conceptual model 
for linking RBS to BIM. 
Keywords: BIM (Building Information Modelling or Building Information Model), Safety, Risk 
Management, Risk Breakdown Structure (RBS), Level of Content (LOC), Bridge 
Article Type: Research paper 
1 Introduction 
As core components constituting the infrastructure system, bridges are crucial to the public 
safety and national economy. They take a sizeable proportion in major railway and highway 
projects and need a large amount of investment (Marzouk and Hisham, 2014). However, 
building a modern long-span bridge is a challenging and complex long-term process in 
coordinating technology, people, cost, site conditions, natural forces (e.g. earthquake and 
typhoon), environment, etc. Various risks maybe present during the project life cycle and 
bridge construction has a poor reputation with a high accident rate. Furthermore, with the 
rapid development of society, risks are gradually growing because of the increase of 
structural complexity and project size, and the adoption of new and complex construction 
methods. From 1989 to 2000, it is reported that over 157 bridges collapsed in the United 
States (Wardhana and Hadipriono, 2003). Moreover, failure to manage risks may trigger 
chain effect and cause further risks. For example, in 2006 the collapse of an arch bridge in 
China not only killed 36 people but also led to adverse social influence and traffic 
inconvenience (BBC, 2007). 
To avoid any serious accidents and assist in managing risks effectively, many risk 
assessment techniques have been introduced in practice, such as fault tree analysis (FTA) 
(Suresh et al., 1996), decision trees (Dey, 2002), and neural networks (NN) (Khoshgoftaar 
and Lanning, 1995). These methods can be divided into two main categories: qualitative 
analysis techniques and quantitative analysis techniques. However, these are still static and 
traditional methods (Alaeddini and Dogan, 2011) and heavily reliant on multi-disciplinary 
knowledge and experience (Shim et al., 2012). As a result, many researchers (Zhang et al., 
2014, Hartmann et al., 2012, Shim et al., 2012) point out that traditional methods can only 
play a limited role in the real world. 
In recent years, Building Information Modelling (BIM) as an emerging digital technology 
has been adopted increasingly to support the project life cycle, and it is expected to play a 
significant role in facilitating risk management in the design, construction, and maintenance 
of a project. BIM is defined as “a modelling technology and associated set of processes to 
produce, communicate, and analyse building models” and allows a three dimensional 
representation of non-redundant data (Eastman et al., 2011). A number of computer 
applications have been developed to support the use of BIM in practice, and also a new 
trend to use BIM and BIM-related digital tools for improving safety and risk management has 
been emerging (Zou et al., 2016). For example, Liu et al. (2014) summarised the benefits 
and requirements of replacing the traditional 2D design method with 3D information 
modelling through the use of BIM tools to assist the design and construction of a long-span 
steel-box arch bridge project. Zhang et al. (2013) outlined an automated rule-based checking 
framework built on BIM for managing and preventing fall accidents on site. Wang et al. 
(2014) developed a BIM-based virtual environment and a game engine to simulate the fire 
evacuation of buildings. However, it has been observed that there is still a huge gap in 
applying these new initiatives into general use. To close this gap, an optimal solution is to 
align BIM with knowledge-based traditional methods for managing risks (Hartmann et al., 
2012, Ding et al., 2016). 
By taking bridge engineering as an example, this paper presents a new approach to 
integrate knowledge and experience in BIM for risk management by linking BIM to a tailored 
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RBS. It first summarises the developments and existing challenges in both traditional and 
BIM-based risk management methods followed by exploring the feasibility to separate BIM 
into different LOCs and technical systems. The paper then demonstrates a process of 
identifying and categorising major risks for bridge projects to develop a knowledge-based 
risk database. Lastly it develops a tailored RBS as an overall structural architecture to 
manage the risk database and presents a conceptual model to link the resulting RBS to BIM. 
2 Background 
2.1 The current status of risk management 
According to ISO 31010:2009, risk management is a logic and systematic method that 
involves a set of activities and processes for establishing the context, facilitating risk 
communication, identifying, analysing, evaluating, treating risks, and recording and reporting 
the corresponding results properly in a timely manner (ISO, 2009). Architecture, Engineering 
and Construction (AEC) projects start with planning and design, followed by a construction 
stage that may last for many months, and eventually will come into the operation stage that 
may last for many decades before demolition. Different risks are present in the different 
stages of the project and product lifecycle. This means that regardless of the activity, there is 
always a possibility that hazards will occur and the whole project may be affected depending 
on the type of risk and how severe the consequences are. The scope of a risk consists of 
many issues: damage or failure of structures, injury or loss of life, budget overruns, delays to 
the construction schedule, etc. Consequently, all project participants need to improve their 
ability, knowledge and experience to manage risks during the project lifecycle to ensure a 
safe, successful, and sustainable project. 
Zou et al. (2016) summarised a general risk management framework currently used in 
the UK AEC industry (Figure 1). The framework prescribes a long-term risk management 
strategy and a process that allows participants to work collaboratively to manage risks in a 
systematic way. The core philosophy of this framework, defined in the Risk Mitigation Model, 
is that the greatest scope for identifying and mitigating risks should be carried out as early as 
possible, especially in the design and planning phases, which are controlled in the UK by the 
Construction Design and Management (CDM) regulations (HSE, 2015). Therefore, ideally 
most of the foreseeable risks should be ‘designed out’ during the planning and design stages, 
and the residual risks should be managed during the construction and subsequent phases. 
Similarly, Gambatese et al. (2008) stressed that as many risks as possible should be 
considered and treated at the design phase because there is a strong link between the 
design of construction safety and construction site fatalities. The risk analysis process 
presents a typical analysis loop adapted from ISO Standard 31010:2009 which is broadly 
recognised in many industries. The model suggests that decision makers should establish 
the project context and an effective communication environment, make risks explicit, analyse 
them, take measures to control them, and review, record and report the results. Though the 
analysis loop looks the same in each project stage, the CDM Coordinator legislated by the 
CDM rules has the responsibility to track, control and manage the whole process and 
guarantee that it is running well during the project lifecycle. However, leading roles for risk 
management are defined differently at each stage. Specifically, in the planning and design 
stage, the designer is responsible for cooperating with other project participants to identify all 
foreseeable risks that may occur during the whole lifecycle and trying to mitigate them as far 
as possible. In the construction stage, the construction team takes the responsibility to work 
collaboratively with others to manage any risks on site to ensure a safe project is 
constructed within budget and time. When the project is handed over for use, the client is 
responsible for the daily use and maintenance as well as managing risks through hiring 
experts, technicians or others. Throughout the whole process, the CDM Coordinator acts as 
the coordinator to link different people, activities and processes on behalf of the decision 
makers.  
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[INSERT FIGURE 1 HERE] 
The first step in the whole process is to identify potential risks (Zou et al., 2007). Failure 
to identify risks at an early stage and treat identified risks in time may lead to further risks. As 
a project normally experiences many different phases and most of the participants may 
leave the process after completing their work, the unidentified risks may lead to a 
superimposed effect and the possibility of hazards will therefore increase. 
2.2 Challenges in traditional risk management 
Existing challenges in traditional risk management can be summarised: 
 Traditional risk management is still a knowledge and experience based manual 
undertaking, and numerous investigations (Shim et al., 2012, Hartmann et al., 2012, 
Zhang et al., 2014) have concluded it is time-consuming, error-prone and highly 
inefficient. In real projects many practitioners still work on two dimensional (2D) 
platforms and use 2D drawings and paper-based documents to convey the product 
information. In this process, though some simple techniques, such as checklists, 
could assist risk identification and analysis (HSE, 2015), it is a significant challenge 
to combine and link 2D drawings, on-site observations and paper-based documents 
together for identification and consideration of risks. Decisions are to a large extent 
made through a “brainstorming” exercise based on existing knowledge and previous 
experience. 
 Risk knowledge management is fragmented and insufficient, and risk knowledge 
transfer from project to project is difficult. Multi-disciplinary knowledge and 
experience play a key role in traditional risk management and the corresponding 
decision making. Project participants, e.g. clients, architects and engineers, gain 
valuable knowledge and experience from every project and can use them to 
contribute to future work. In this case, the effective management of this large 
database of human knowledge and experience as well as flexible and accurate data 
extraction become a precondition for the success of risk management. However, 
unlike some manufactured products that can be made automatically, every AEC 
project has its unique characteristics that are distinguished from others (Clough et 
al., 2000). In addition, the process of any AEC project is dynamic and new 
experience and new lessons come to light nearly every day. Consequently, another 
significant challenge is how to effectively manage the “database” of human 
knowledge and experience as well as extract the correct data flexibly and 
accurately. 
 Communication and collaboration need to be improved in traditional risk 
management (Zou et al., 2016). Since projects are completed by a team 
cooperatively, any common risks will be identified and treated individually, and the 
corresponding information will be documented and sometimes this work will be 
ignored or forgotten (Kazi, 2005). This may lead to the risk that information cannot 
be presented, shared, recorded, and updated effectively during the development 
process of a project. As the project is handed over from designer to contractor, and 
then from contractor to the client, people will normally leave the project after 
completing their tasks. Thus, large amounts of risk information may be lost if it is not 
recorded properly and communicated to other project participants. 
2.3 Risk breakdown structure 
To learn from and use past project knowledge and experience for managing risks, an 
effective way is to work out a comprehensive risk database containing all possible risks that 
may affect the project. The database could facilitate a systematic understanding of all project 
risks, and help the project team link risk information to real projects and make decisions 
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quickly, e.g. (Kartam and Kartam, 2001, Wang and Chou, 2003). As construction is by 
nature a dynamic process with unexpected changes and risks and new information is added 
into the project every day, it is crucial to use a logical and rapid approach for classifying and 
structuring the large amount of information. Currently a variety of tools have been developed 
for risk classification, e.g. risk list (PMI, 2004), risk matrix (Markowski and Mannan, 2008), 
risk maps (Dey, 2010) and RBS (Holzmann and Spiegler, 2011). 
RBS in concept is a hierarchical structure that allows all types of risk factors and events 
to be well organised by groups and categories (Holzmann and Spiegler, 2011). It is an open, 
flexible and easily updatable tool and could offer a global view on risk exposure (Tah and 
Carr, 2001, Mehdizadeh et al., 2013).The main advantages of RBS include: 1) to increase 
overall understanding of risks and facilitate risk communication; 2) to help locate identified 
risks into relevant places and make special strategies to treat them easily; 3) to provide an 
architecture for managing risk database and developing risk management software. So far 
the main approach to develop a RBS is mining risk data from academic publications, project 
reports, and past project experience and classifying risk factors into a number of logical 
groups according to the sources of risk (El-Sayegh and Mansour, 2015). 
2.4 Adopting BIM for risk management 
In recent years, BIM has seen a rapid increase in use and development in the AEC industry 
and offers the potential to enhance collaboration and communication, increase productivity 
and quality, and reduce project cost and delivery time (Azhar, 2011). In order to overcome 
the existing obstacles in traditional risk management method (e.g. in Sections 2.1 and 2.2), 
numerous attempts of the use of BIM and BIM-related technologies for risk management 
have been conducted globally. For instance, BIM itself has been proven as a systematic way 
to assist early identification and assessment of risks for design and construction through 3D 
visualisation (Grilo and Jardim-Goncalves, 2010), 4D scheduling (Zhang and Hu, 2011), and 
5D cost estimating (Mitchell, 2012). The spatial visualisation and dynamic modelling of a 
project in a computer system could effectively facilitate early risk identification and 
communication (Liu et al., 2014), and assist strategy and decision making to improve safety, 
time and cost management in construction (Hardin, 2011). Meanwhile, neutral data formats 
such as IFC that store standard and customised data for all project elements provide an 
interoperable digital representation of all project elements enabling interoperability between 
BIM software and applications (Laakso and Kiviniemi, 2012), which can increase the 
repeated use of data and reduce the possibility of errors. With the growing development of 
BIM in the AEC industry, some efforts that could further integrate BIM with risk management 
have been observed, e.g. automatic rule checking (Eastman et al., 2009, Zhang et al., 2013, 
Sulankivi et al., 2013), proactive IT (Information Technology)-based safety systems 
(Forsythe, 2014), and safety training in a virtual gaming environment (Guo et al., 2012). A 
critical review by Zou et al. (2016) summarised the latest developments of using BIM and 
BIM-related technologies for risk management. 
Despite these considerable achievements, literature shows that BIM-based risk 
management has not been widely used in practice because of the following obstacles: 
 Most of the current efforts relate to the design and construction stages and fail to 
support the development process of a project (Zou et al., 2016). 
 Because of technical limitations and the lack of “human factor” testing, most of these 
emerging technologies are still at a conceptual or prototyping stage (Forsythe, 
2014). 
 Most of these efforts focus on using or developing new digital technologies to 
manage particular risks in an ideally assumed scenario, e.g. prediction and 
prevention of fall accidents (Zhang et al., 2013), and there is still a lack of methods 
to use new technologies for risk management systematically. In addition, Zhou et al. 
(2012) indicated that these considerations to manage safety risk on site are 
assumption-based actions. 
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Therefore, further investigations are needed to deepen the practical applicability of BIM-
based risk management. 
 2.5 The need for aligning traditional methods with BIM for risk management 
To strengthen the practical applicability of BIM-based risk management, an important 
solution is to align traditional methods with BIM and take advantages of both for managing 
risks (Zou et al., 2016). A number of studies (Zou et al., 2016, Hartmann et al., 2012, Shim 
et al., 2012, Ding et al., 2016) have proved the feasibility and demonstrated the benefits 
including:  
 Through visualising the project and simulating the construction scheduling virtually in 
a 3D computer environment, BIM could facilitate project team linking existing 
knowledge and experience with visualisation for identifying risks and making 
corresponding mitigation strategies. 
 Knowledge and experience based traditional methods are still playing an important 
role in practice and could be further strengthened by combining with BIM. 
 Risk data could be effectively stored, managed and reused through the project life 
cycle through merging traditional methods with BIM.  
It is observed that there are two different development directions of aligning traditional 
method with BIM for risk management, i.e.1) product-oriented; and 2) process-oriented. For 
example, some studies, e.g. (Shim et al., 2012, Zou et al., 2015), demonstrated the 
feasibility and overall framework of developing a computer tool to visualise and link risk 
information to BIM while other researchers ,e.g. (Tomek and Matějka, 2014, Hammad et al., 
2012, Hartmann et al., 2012), investigated the possibility of integrating BIM into the 
traditional workflow for risk management or develop a new implementation framework for 
BIM-based risk management. However, only limited research has been found in this area 
and new investigation is still needed. 
3 Research Approach 
3.1 Motivation and aim 
As described in Section 2.5, to facilitate the practical applicability of BIM-based risk 
management, an optimal solution is to integrate knowledge and experience learned from the 
past into BIM for managing risks; however, no theory has been found to support this solution. 
To overcome this theoretical gap, this paper proposes a new method by establishing an 
active “link” between BIM and Risk Management System as shown in Figure 2. The Risk 
Management System consists of a knowledge-based risk database and a tailored RBS. The 
core principle behind the proposed solution is that a tailored RBS could be used as a 
knowledge-based approach to classify, store and manage the information of a risk database 
in a proper structure and risk information in RBS could be linked to different LOCs and 
different technical systems of BIM to support the development process. 
[INSERT FIGURE 2 HERE] 
This idea was motivated by several previous studies. For example, Zou et al. (2015) 
presented a conceptual model of the BIM and Knowledge based Risk Management System 
(BKRMS) and discussed the feasibility and potential of linking risk information into BIM. 
Kiviniemi (2005) demonstrated a methodology to manage user requirements during the life 
cycle of a project by establishing an active link between requirements models and building 
information models. Kiviniemi (2005) successfully illustrated that user requirement 
information can be divided into different levels and linked with BIM. Another study conducted 
by Shim et al. (2012) presented a conceptual diagram for visualising risk information in BIM 
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and pointed out that RBS has the ability to facilitate the understanding and communication of 
risks in risk identification and analysis processes. 
3.2 Methodology 
In order to develop a tailored RBS for bridge projects and formalise an active ‘link’ between 
RBS and BIM, a three-step approach was conducted. The scope of this research is limited to 
bridge projects; however, the basic methods and principles could be also applied to other 
AEC projects. 
The first step of this study is to understand and identify the basic hierarchical structure of 
content of an integrated bridge information model. As only limited studies were found, a 
comprehensive analysis based on the existing primary element hierarchy of IFC models for 
buildings, existing studies, e.g. (Kiviniemi, 2005, Shim et al., 2012) and the authors’ project 
experience on bridge design and construction was conducted to separate an integrated 
bridge information model conceptually into different LOCs and technical systems. This 
separation was the theoretical basis in further steps for linking different groups of risk to the 
particular levels of a bridge information model. 
The second step employed a data mining approach (Jun Lee and Siau, 2001, Gargano 
and Raggad, 1999) to collect, identify and categorise risk information. It started with an 
extensive collection of academic publications, bridge project risk assessment reports, and 
standards and guidelines that documented risk information in the past or potential risks that 
may affect bridge projects through a web-search approach. As construction projects share a 
large number of common risks and there are only a limited number of documents focusing 
on bridge related risks, the scope of collecting academic publications and related standards 
or guidelines was extended to all construction projects. A manual text mining process was 
then conducted through careful study of each document and interpreting and understanding 
the text in its relevant context to identify the valuable risk information (e.g. risk category, risk 
factor, risk description, and possible mitigation measures or strategies) in 80 collected 
documents. As currently there is no consensus on how to develop the RBS (Mehdizadeh et 
al., 2013), a list of key words (e.g. project risk, external risk, global risk, design risk) were 
identified from previous studies (Tah and Carr, 2001, Choi and Mahadevan, 2008, 
Mehdizadeh et al., 2013) to be an initial hierarchy for allocating and managing the collated 
risk information according to the source of risk. All identified risk information was stored in an 
initial database which is defined as the ‘risk pool’ in this research. After this, similar risks 
were translated to one format and all risk information was well structured to develop a 
knowledge-based risk database. 
Built on the results obtained in the second step, the third step further categorised risks to 
generate a tailored RBS. The places of different types of risk in the RBS were classified 
according to their relationship with the 4 LOCs, e.g. structure-related risks are related to 
bridge-level while the financial risks are related to the project-level. To further improve the 
practical applicability of implementing the linked relationship between RBS and BIM, a 
critical analysis was then conducted to determine on which level the different risks should be 
allocated to bridge projects and 13 sub-models of linkage were developed. Finally, risks at 
the lowest level of the generated RBS were classified into 4 groups (i.e. project, surrounding 
environment, site, and bridge) and a conceptual model was established to link 4 LOCs and 6 
technical systems of BIM to the tailored RBS. 
4 Separation of the Integrated Bridge Information Model 
In concept, data from different contents and disciplines is gradually defined and added to 
build the integrated bridge information model and BIM can be considered as a shared 
knowledge and information repository to support the whole project lifecycle. The data and 
their structure in a complete BIM are extremely complex, therefore some researchers, e.g. 
Fischer and Calvin (2002) and Haymaker et al. (2003), realised that there is a need for 
separation of the integrated information model to meet particular needs. In 2005, Kiviniemi 
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(2005) proposed a formal solution for dividing a project’s data set into several sub-models 
and linking user requirements with these sub-models. Similarly, as current neutral 
information exchange formats such as IFC have limited supports on infrastructure structures 
such as bridges, Shim et al. (2012) divided the integrated bridge information model into five 
levels for different purposes of use, e.g. structural analysis, structural detailing, and 
construction simulation. 
Level of Content (LOC) is defined in this paper as the primary hierarchical structure of 
content of BIM. LOC could be used for decomposing an integrated 3D information model into 
separated sub-models according to different information content and different disciplines, 
which could enable the ‘correct’ information to be extracted, used and communicated in an 
efficient way to meet particular requirements, e.g. structural analysis, construction 
scheduling simulation, and risk management. Currently there is no explicit method for 
separating LOC but the separation should meet particular needs and requirements. Kiviniemi 
(2005) defined the technical system as an aggregation of objects that have a common 
purpose or function or to provide a service, which originates from the definition of ifcSystem 
by buildingSMART. Though some researchers (Tah et al., 1999, Shim et al., 2012) tried to 
summarise the component objects for bridge information model, no study has been found to 
classify and group bridge component objects that have a common purpose or function or to 
provide a service to be a part of a technical system. 
After a critical analysis, this paper separated the integrated bridge information model in 
concept into four LOCs (i.e. Project, Surrounding Environment, Site, and Bridge) and six 
technical systems (i.e. structural system, expansion joints system, decking system, drainage 
system, lighting system, and parapet system) for risk management, as shown in Figure 3. 
[INSERT FIGURE 3 HERE] 
The separation of BIM into four LOCs and six technical systems for risk management in 
this study is based on the following four observations: 
1) IFC is a neutral and open data model specification describing AEC project lifecycle 
data, which is developed and managed by the buildingSMART International (formerly known 
as International Alliance for Interoperability or IAI). IFC can be used for data exchange by a 
number of software, e.g. ArchiCAD® and Revit®. An IFC model is composed of IFC Entities 
built up in a hierarchical order and the primary IFC element hierarchy is: Project, Sites, 
Buildings, Storeys, Spaces, Elements (Eastman, 1999). Though currently IFC still has some 
limitations in supporting bridge and other infrastructure projects and one of the latest 
ongoing projects is to develop a standard format of IFC-Bridge (buildingSMART, 2016), the 
principle of basic hierarchical structure of IFC is also applicable for separation of LOCs and 
technical systems of a bridge information model. 
2) For establishing a linkage between user requirements and BIM, Kiviniemi (2005) 
suggested that a model for client requirements could be divided into five basic levels (i.e. 
project, site, building, building storey, space) and 12 technical systems (e.g. Building 
Envelope, Structural System, HVAC System) according to the IFC specification. This 
principle of separation could be an important guidance for this study for considering risks. 
The scope of risk is very wide – some, such as financial and political risks, may cause 
effects to the whole project and some others, such as the structural safety risks, may have a 
direct relation to part of the temporary structure or even a small component. Therefore, the 
core idea of this study is that risks from different sources could be divided into groups and 
linked to the four LOCs and six systems of an integrated information model, visualised in 
BIM and managed intelligently in a database during the development process. 
3) Bridges share lots of common features with buildings. For example, both bridges and 
buildings are construction projects which will go through project phases such as briefing, 
design, construction, and maintenance. Though having different functionalities, both bridges 
and buildings are structures and need project participants (e.g. client, designer and 
contractor) to work collaboratively to complete the one-off endeavours. As a result, existing 
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hierarchical structures of BIM could be important references for developing the LOCs and 
technical systems of the bridge information model. For instance, a number of studies (Ji et 
al., 2013, Yabuki and Li, 2006) investigated developing a neutral data model  IFC-bridge by 
extending the current standard IFC to cover bridge components. In addition, Tah et al. (1999) 
used the levels of hierarchy such as project, product, in-situ, and bridge when describing the 
object classes of an integrated bridge information model. Therefore, in concept the bridge 
information models could also share some same LOCs with buildings, such as project, site 
and bridge. 
However, for risk management, bridges are to some extent different from normal 
buildings. Liu et al. (2014) summarised that the characteristics of bridges include, for 
example, complex structural design, a large number of heavy components, and complicated 
site conditions. In addition, most bridges as part of transport system need more information 
of a relatively large area such as the local economy, the potential number of citizens to be 
benefited, surrounding topography and geology, and existing roads and tunnels. For 
example, the Mersey Gateway Bridge as part of a big highway project is a cable-stayed 
structure with three towers being constructed in the UK. The design and access report (HBC, 
2008) indicated that the design and construction of the bridge needs to combine information 
of the surrounding environment all together for considerations, e.g. the project influence on 
the local community, possible restrictions from the local airport and power station. For 
instance, the height of bridge towers should be restricted to meet the height zoning map by 
Liverpool Airport for safety purposes. Therefore, considering not only risks but other project 
decisions for bridges, a surrounding environment level between project and site is needed 
for the LOCs of infrastructure projects such as bridges. The surrounding environment 
defined by this paper means in concept a relatively wide geographic area and opposites to 
the relatively narrow sense of site. In addition, as most bridges do not have complex 
requirements on space and storeys (Ryall et al., 2000), LOCs such as space and storeys of 
buildings are not necessary for bridges. 
4) Whatever the type of bridge is, according to Ryall et al. (2000), Zhao and Tonias 
(2012) and Fan (2012) bridge contains basically five major components (i.e. superstructure, 
bearings, pier and pier caps, foundations, piles) and five minor components (i.e. deck 
pavement, drainage system, parapets, expansion joints, and lighting). The main purpose of 
most bridges is to span physical obstacles such as rivers and valleys, which is heavily reliant 
on structural components. Liu et al. (2014) also highlighted that one significant feature of 
bridges is the complex structural design. Therefore, this paper grouped all structure-related 
components into the structural system and defined in total six technical systems as shown in 
Figure 3. The structural system includes bridge components such as girders, cross-beams, 
cables, towers (pylons), anchor blocks, bearings, abutments, piers. 
5 Developing a knowledge-based risk database 
This section demonstrates a knowledge-based approach of mining risk data to develop a 
knowledge-based risk database. As stated in Sections 2.2 and 2.3, a comprehensive risk 
database could be an important tool for helping the project decision makers develop an 
overall understanding of, quickly identify and effectively analyse and mitigate risks. 
Meanwhile, the knowledge-based risk database also provides information and theoretical 
basis for developing a RBS. 
A number of existing studies have been conducted to obtain the ‘complete’ risk database, 
e.g. (Kartam and Kartam, 2001, Wang and Chou, 2003). Because the scope of risks is very 
broad, it is somehow difficult to obtain a complete risk database which can be applied to all 
industries and projects. As different risks are highly linked to certain type of projects and 
particular construction markets and conditions, most existing studies tend to apply some 
conditions to narrow the scope of the risk database and target particular types of project. For 
example, El-Sayegh (2008) summarised a list of 33 main risk factors for highway 
construction projects in the UAE through a critical literature review. Zayed et al. (2008) sent 
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a questionnaire to 17 highway construction experts in China to collect a list of risks and then 
classified them into company level and project level for further analysis. 
This paper used a knowledge-based approach consisting of three basic steps (i.e. risk 
data collection, risk data mining, and risk data assessment and translation) to identify 
possible risks for bridge projects and develop the risk database, as shown in Figure 4.  
[INSERT FIGURE 4 HERE] 
5.1 Step 1: Risk data collection 
The first step in developing a knowledge-based risk database is to collect and prepare 
risk data as the basis for the next step. In a construction project where people are from 
different disciplines and have various educational backgrounds and work experience, it is 
relatively difficult to identify a complete list of risks through a limited number of interviews or 
surveys of literature and there is a need to investigate a wide range of sources to develop 
the risk database. 
This paper obtains risk data from 80 documents based on a web-search approach 
mainly from the following three sources: 1) academic publications, 2) bridge risk assessment 
reports, e.g. (Atkins, 2006, Structural-Safety, 1997), and 3) standards and guidelines on risk 
management, e.g. (HSE, 2015, Molenaar et al., 2006, PMI, 2004). Reasons for choosing the 
three sources are: 1) the large number of published academic papers and books are easily 
accessed and contain research on the identification of risk factors for different countries and 
regions for all kinds of construction projects, which have summarised a relatively complete 
list of risks for construction projects; 2) risk assessment reports of bridges and related 
standards have recorded a number of identified risks in real environments and some are 
highly relevant to bridge projects, which are an important supplement for academic 
publications. However, there is a need to recognise that as construction projects, including 
not only bridges but also buildings, roads and industrial plants, share lots of common risks 
and there is only a limited number of publications focusing on bridge related risks, the scope 
of collecting academic papers and standards is extended to all construction projects. 
5.2 Step 2: Risk data mining 
The second step is to search for valuable risk information from the data collected in Step 
1 by adopting a manual text mining approach. Specifically, a manual analysis through careful 
reading of each document and interpreting and understanding the text in its relevant context 
was conducted to identify and record the risk information. As the collected documents use 
different methods and standards to describe risks, e.g. ‘cost increase’ and ‘budget overrun’, 
it was then important to classify similar risks and put them into different risk groups 
individually according to the source of risk. Currently there is no consensus on how to 
develop the RBS (Mehdizadeh et al., 2013), thus a list of key words (e.g. project risk, 
external risk, global risk, design risk) were identified from previous studies (Tah and Carr, 
2001, Choi and Mahadevan, 2008, Mehdizadeh et al., 2013) to be an initial hierarchy for 
allocating and managing the collated risk information. After this, all identified risk factors and 
corresponding information were organised into groups and stored in an initial database 
which is defined as a ‘risk pool’ in this paper. 
5.3 Step 3: Risk assessment and translation 
In the third step, the identified risk factors and information were further assessed group 
by group, where the same or similar risks described in different ways were translated to the 
same format to avoid duplicated data. A concise knowledge-based risk database was then 
structured and developed. An example of the knowledge-based risk database is shown in 
Table 1. 
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[INSERT TABLE 1 HERE] 
6 Developing a tailored RBS linking to BIM 
Built on the obtained knowledge-based risk database, this section further clusters data to 
develop a tailored RBS and proposes a conceptual model to link the resulting RBS to the 
four LOCs and six technical systems of an integrated bridge information model. 
In this study, there are two major motivations for developing a tailored RBS. Firstly, 
although a number of RBS have existed, e.g. (Holzmann and Spiegler, 2011, Sigmund and 
Radujković, 2014, Tah and Carr, 2001), the current RBS vary in both form and content. 
Meanwhile, Mehdizadeh et al. (2013) stated that currently there is no consensus on the 
standards or general methods of developing a RBS and the RBS to be developed should 
satisfy the particular purposes and requirements. Furthermore, no existing studies have 
been found to develop a tailored RBS for linking it to BIM for risk management. Secondly, it 
was observed that a crucial role of RBS is to classify risks in a proper structure and the 
development of RBS is reliant on the collected risk data. However, only a limited number of 
studies have been found to focus on risks for bridge projects and most of them only partly 
summarise some of the major construction risks for their own country or local area (Li et al., 
2013). 
Through a critical analysis, the resulting RBS and its basic relationship with BIM are 
proposed as shown in Figure 5. Specifically, project risks in this research are basically 
divided into two main groups – external risks and internal risks. The idea has also been 
adopted by other researchers, e.g. (Fang et al., 2004, El-Sayegh, 2008, Tah and Carr, 2001).  
[INSERT FIGURE 5 HERE] 
External risks (Fang et al., 2004, El-Sayegh, 2008, Tah and Carr, 2001) mean those 
risks that are outside the project and beyond the control of the project team. The external 
risks include political, economic, social and cultural risks. For example, the political risk may 
refer to the changes or variation of local laws and the economic risk could be the fluctuation 
of local currency. As external risks are at a macro level such as company or country levels 
and are not under the control of the project team, there is a need for a continuous scanning 
and forecasting through all phases of the project and drawing up company strategies to 
manage their effects (Tah and Carr, 2001). 
Internal risks (Fang et al., 2004, El-Sayegh, 2008, Tah and Carr, 2001) refer to those 
that are within the project and are more controllable by the project team. The scope of 
internal risks is much broader than external risks and there is a greater opportunity for the 
project team to manage them. The number of internal risks in the knowledge-based risk 
database is much larger than the number of external risks and the relation between different 
internal risks are inter-related and much more complex. Therefore, the internal risks were 
further divided into two groups – local and global – because some internal risks are related 
to the whole project whereas the others may cause effects local to the bridge or individual 
work packages (Tah and Carr, 2001). 
To easily establish a conceptual relationship between 4 LOCs of BIM and RBS, risks at 
the lowest level in the RBS were further classified into 4 groups - project-level, surrounding 
environment-level, site-level and bridge-level. The purpose of this classification is that: 1) 
risks from different sources are grouped together to help the project team have a better 
understanding for risk classification and communication; 2) as BIM can be divided into 
different LOCs in concept, different groups of risk in the resulting tailored RBS have a direct 
relationship to the different LOCs of an integrated bridge information model. Meanwhile, this 
classification does not mean that the risks information in practice will be strictly put in a 
particular group.  In fact, risks are highly inter-related and it has been found that some types 
of risk overlap in two different levels and could cause effects on both levels. For example, 
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material and equipment risks could refer to either risks in the material used in the bridge 
components or risks in transport and storage of material and equipment on site. Therefore, 
there is a need for detailed analysis of internal relationships between risks in the real 
environment. 
The basic relationship of linkage shown in Figure 5 is that the four groups of risk in the 
RBS (project-level, surrounding environment-level, site-level and bridge-level) can be linked 
directly to 4 LOCs in the integrated bridge information model (project, surrounding 
environment, site, bridge). This linkage presents a general framework integrating BIM and 
RBS for risk management of bridge projects. There is a need to point out that the concept of 
‘surrounding environment’ refers to a relatively wide geographic area, which is within the 
project environment as opposite to the relatively narrow sense of the concept of ‘site’. For 
instance, bridge projects, especially those as a part of the major highway or railway project, 
have to deal with the potential risks in a relatively big surrounding environment area instead 
of only on site, e.g. potential conflicts between the bridge and existing road network, financial 
and legal risks in removal and demolition of existing facilities, or natural risks (e.g. debris 
flow) nearby. 
To further improve the practical applicability of implementing the linked relationship 
between RBS and BIM, 13 sub-models of linkage were developed and one example is 
shown in Figure 6. In total, risks are classified into 16 main categories (e.g. structural, design, 
financial) and a number of sub-categories (i.e. risk factors in Table 1). These risks could 
have both direct links and indirect links to the 4 LOCs and 6 technical systems. The 
structural risks are used as an example to illustrate the detailed sub-model of linkage (see 
Figure 6). Structural risks as a part of bridge-level risks are directly linked to the bridge level 
and structural system. For example, potential damage or collapse of both temporary and 
permanent structures have immediate influence to the bridge structure and should be 
directly linked to the whole bridge or structural system. In addition, structural risks also have 
indirect links to expansion joints system, decking system, and drainage system. A practical 
example is that in the in-use phase rain may flow into the surface cracks of bridge deck 
slabs and corrode the steel reinforcement, which may influence the durability and safety of 
the whole bridge indirectly. 
[INSERT FIGURE 6 HERE] 
This section developed a tailored RBS and a conceptual model for linking RBS and BIM. 
The tailored RBS as a hierarchical structure can be used for categorising and managing data 
in the knowledge-based risk database and could provide a global view on project risks. In 
addition, through linking risk information to the BIM, risks can be visualised and managed in 
the BIM throughout a project lifecycle. This proposed method merges the RBS with BIM as 
an integrated approach and take advantage of both methods and could effectively facilitate 
identification, analysis, communication, and decision making of risks. 
7 Discussions 
This paper analysed the separation of integrated bridge information model and the 
hierarchical structure of different types of risk, and presented a new method to link RBS with 
BIM for bridge risk management. The RBS could help understand how risks may influence 
the project differently, and the linkage model provides evidence for the possibility of aligning 
traditional methods with BIM for risk management. Though the research scope is limited to 
bridges, the basic methods and principles could be also applied to other AEC projects. 
Literature shows that the traditional knowledge and experience based method is still 
playing a significant role in project risk management. However, every project has its unique 
features and will go through different phases in a relatively long life cycle. For completing a 
project successfully, people should work collaboratively and use valuable knowledge and 
experience learned from academic studies as well as project practices for dealing with any 
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potential risks. In this process, RBS could be used as an advanced tool to help the project 
team have a clear understanding about risks at different levels and effectively facilitate risk 
identification and analysis. In the development process of risk database and RBS, this paper 
first identified a list of key words (e.g. project risk, external risk, global risk, design risk) from 
previous studies (Tah and Carr, 2001, Choi and Mahadevan, 2008, Mehdizadeh et al., 2013) 
to be an initial hierarchy for allocating and managing the collated risk information. An 
important reason for doing so is that currently there is no consensus on how to develop the 
RBS (Mehdizadeh et al., 2013) and most existing studies extracted risk data from academic 
publications, project reports, and past project experience and classified risk factors into a 
number of logical groups according to the sources of risk (El-Sayegh and Mansour, 2015). 
The idea of dividing project risks into external and internal risks has also been adopted by 
other researchers, e.g. (Fang et al., 2004, El-Sayegh, 2008, Tah and Carr, 2001). 
At the same time, BIM provides a new way of design, management and communication, 
and allows the project team to easily implement risk identification and analysis on daily work, 
e.g. in Section 2.4. Through establishing the linkage between RBS and BIM, two main 
practical advantages are summarised: 1) this solution can take advantage of both the 
traditional method and BIM for managing risks. On the one hand, RBS enables risk 
information to be stored in a proper structure, used and communicated effectively. On the 
other hand, some features of BIM such as 3D visualisation and 4D construction scheduling 
can facilitate the risk identification, analysis and communication at an early stage. Through 
this linkage, risks at different levels could be linked to the particular LOC and technical 
system in BIM for visualisation and management; and 2) risk information sharing and 
communication could be effectively improved by managing fragmented risk data using RBS 
and linking risk information to BIM. These data linked to BIM could provide important 
evidence for risk management and decision making at key stages. A practical example is 
that, when project information is being transferred between different people or forwarded to 
the next phase, project participants (e.g. client, principal designers, sub designers, and 
contractors) could check and review the attached information for identifying potential risks 
and seeking possible mitigation measures. Furthermore, conducting design review is a legal 
requirement in the UK for identifying and mitigating any foreseeable health and safety risks 
(HSE, 2015). 
The knowledge gap of aligning traditional methods with BIM as an integrated solution for 
risk management was also documented by some other existing studies. For example, Shim 
et al. (2012) and Zou et al. (2015) discussed the benefits and theoretical methods for 
visualising and linking risk information to BIM for managing risks. Another empirical study 
conducted by Hartmann et al. (2012) illustrated how BIM could be implemented in the 
traditional project workflow for assisting risk management. Hence this paper further fills the 
knowledge gap by establishing an active link between RBS and BIM for risk management. 
Some limitations also exist in this research. First, though RBS as a qualitative technique 
could be used to manage the risk database and facilitate risk identification and 
understanding, it provides limited support to quantitative risk analysis.  Cagliano et al. (2015) 
stressed that RBS is mostly suited for the conceptualisation and planning stages in the risk 
management process (Figure 1). As a result, when implementing this proposed model, 
further techniques (e.g. brainstorming, sensitivity analysis) for strengthening risk analysis, 
evaluation and treatment are needed. One recommendation for the future research is to 
improve the quantitative analysis and treatment capabilities of this proposed solution. 
There is a need here to point out the difference between the project process and the risk 
management process. The project process normally refers to phases such as briefing, 
design, and construction which are part of the project life cycle, while the risk management 
process means the steps such as risk identification, analysis, evaluation and treatment. 
Although RBS plays a limited role in the quantitative risk analysis in the risk management 
process, it could be used to support the project life cycle. For example, different risks may be 
present at different project phases and RBS could be used to classify and manage the risk 
information. 
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In addition, as described in Section 2.5, there are two main development directions for 
aligning traditional methods with BIM: 1) product-oriented, and 2) process-oriented. Hence, 
another suggestion for future research is to either develop BIM-based risk management 
software or integrate BIM into traditional risk management process. Hartmann et al. (2012) 
highlighted that one significant benefit of the latter is little disruption of existing work 
practices. 
Secondly, though large amounts of theoretical and practical evidence are used to 
support this proposed method, it has not been yet validated in real projects. As a result, it is 
currently difficult to judge the real value of implementing the linkage model. Meanwhile, data 
collected in this research are from online sources (i.e. academic publications, bridge risk 
analysis reports, and standards) and have not been verified. Hence, for better 
implementation of the proposed method, future research may apply it into some small and 
large projects to 1) gain implementation experience, and 2) check and improve the reliability 
of risk data. 
8 Conclusions 
Risk management is a crucial activity in the AEC industry. Success of risk management is in 
a large degree reliant on effectively capturing, using, and communicating multi-disciplinary 
knowledge and experience in all project stages. Failure to do so may lead to further risks. In 
recent years, BIM as an emerging digital technology has been increasingly used to support 
the whole life-cycle of a project, and some features of BIM such as 3D visualisation, clash 
detection and construction simulation could facilitate identification, analysis and 
communication of risks. To improve the practical applicability of BIM-based risk management, 
a knowledge gap is documented in taking advantages of both traditional methods and BIM 
for risk management. 
The paper fills the gap through establishing an active ‘link’ between knowledge learned 
from past lessons and BIM. An integrated bridge information model is separated into 4 LOCs 
and 6 technical systems. Valuable risk knowledge and experience are stored in a 
knowledge-based risk database which is developed through data collection, risk mining, and 
assessment and translation. Risk data referred here is mined from academic publications, 
risk assessment reports of real bridge projects, and related standards. Built on the results in 
risk database, a tailored RBS is then developed based on the separation of 4 LOCs and 6 
technical systems of BIM. Specifically, the RBS has 3 basic hierarchical levels and risks at 
the lowest level are further divided into 4 groups (i.e. project, surrounding environment, site, 
and bridge). Lastly a conceptual model for the linkage between RBS and BIM is established 
and 4 groups of risks in RBS are linked to 4 LOCs and 6 systems of BIM. 
The proposed solution would push risk management a step forward by aligning 
traditional methods with BIM to systematically support the development process of a project. 
The developed knowledge-based risk database, RBS, and the conceptual linkage model not 
only can be implemented manually as effective tools for understanding and managing 
project risks but have a practical value for developing BIM-based risk management software. 
A limitation of the proposed solution is that it has not yet been validated in practice. 
Implementation methods and experience should be gained by applying this solution to some 
small and large projects. A possible future extension of this work would be to develop a 
computer tool based on existing BIM tools to support this proposed solution. 
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Table 2 Example of knowledge-based risk database 
Risk 
Category 
Risk Factor Risk Description Possible Mitigation 
Strategy 
Economic Inflation Price inflation of construction materials; Monetary 
inflation; Unanticipated local inflation and interest 
rates due to immature local economic and banking 
systems; Increase of wages and welfare 
1) Escalation Clause;  
2) Price Contingency in 
the Bid;  
3) Project Financing by 
a Reputable Owner;  
4) Owner Purchase of 
Equipment & Material;  
5) Providing 
Performance Bond and 
Prequalification of 
Suppliers;  
6) Forward Contracts for 
Hedging Exchange Rate 
Changes 
Currency Rate fluctuation; devaluation; difficulty in converting 
foreign currency 
National and 
international 
impacts 
Changes by International Associations such as 
OPEC 
Inadequate 
market demand 
Inadequate forecast of market demand; Owners’ 
unreasonable upfront capital demand 
Design Unqualified or 
defective design 
Insufficient planning; Incomplete design scope; 
Difficult and complex construction; Improper site 
estimation; Improper material use; Lack of 
experience and knowledge in design; Inadequate 
specifications 
1) Changed Condition 
Clause (Delay);  
2) Contractor 
Participates in Design;  
3) Adoptable Design/ 
Construction Methods;  
4) Changes to the 
Original Design 
Errors and 
mistakes 
Carelessness; Lack of experience and knowledge in 
design; Inadequate specifications; Incorrect quantity 
calculation; Competence 
Delays of design 
works 
Low productivity; Work order change; Delays in 
design and regulatory approval 
Construction Deviation 
between design 
and construction 
Defective design and errors 1) Contingency in the 
Bid;  
2) Insurance for Liability 
from accidents;  
3) Contract Clause for 
Time Extension Due to 
Delays;  
4) Safety and Training 
Programmes from 
Employees;  
5) Planning 
Procurement Activities in 
Advance 
Inadequate 
construction 
planning 
Inadequate consideration on the actual condition of 
the construction site; Unfamiliarity with the design 
drawings and design intention; Insufficient site 
information and unforeseeable circumstances 
underground; Unreasonable personnel organisation 
and arrangement; Unreasonable materials and 
unreasonable equipment allocation; Lack of 
knowledge and experience 
Improper 
construction 
methods 
Unfeasible construction methods; Lack of knowledge 
and experience 
Construction 
changes and 
delay 
Third party delays; Delay of drawing supply; changes 
in work; Owner changes; Construction delay; 
Delayed site access; Late drawings and instructions; 
Delays in material supply; Improper intervention 
Poor 
construction 
quality 
Unqualified workmanship and skills; Improper 
material use; Violating construction standards; 
Cutting corners 
Increase of cost Cost of tests and samples 
Low construction 
productivity 
Obsolete technology and practices by local partners; 
poor skills or inadequate supervision; Shortage of 
skilled and unskilled workers; Foreign firms face 
difficulties in hiring and keeping suitable and valuable 
employees; Insufficient labour; Productivity of 
equipment  
Improper project 
management 
Improper project budgeting; Inadequate project 
organisation structure; Incompetence of local project 
team; Incompetence of subcontractor 
Failure to 
identify defects 
Insufficient inspections 
Notes: Items in the database were imported and adapted from 80 documents.   
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Figure 7  General risk management framework (Zou et al. 2016) 
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Figure 8 Link BIM to the Risk Management System (Zou et al. 2015) 
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Figure 9 Separation of an integrated bridge information model 
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Figure 10 Process of developing a knowledge-based risk database 
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 Figure 11 Basic linkage between RBS and BIM 
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Figure 12 Linkage between structural risks and bridge information model  
 
